
POLREP 32
PALMERTON ZINC NPL SITE
PALMERTON BOROUGH, CARBON CO., PA 18071

ATTN: CHARLIE KLEEMAN
CC: FRED MACMILLAN

I. SITUATION (AS OF 17 MAY 1996)
EVENT: ROUTINE REMOVAL OPERATIONS

A. PALMERTON INTERIM REMOVAL ACTION SITE OPERATIONS
CONTINUED THIS PERIOD (13 MAY THROUGH 17 MAY) WITH
EXTERIOR CLEANUP WORK AT FOUR LOCATIONS.

B. COSTS TO DATE (DATES)

UTILIZED CEILING
EPA DIRECT 05/17/96 $ 76,877 $ 83,800
EPA INDIRECT 05/17/96 $ 140,580 $ 150,000
OTHER 11/13/95 $ 162,538 $ 200,000
TAT 5/17/96 $ 295,339 $ 400,000
ERGS 5/17/96 $ 1,995,920 $ 2,400,000
UNALLOCATED $ 344,538

TOTAL 2,671,254 $ 3,628,338

C. TALLY
1996 TOTAL

LOCATIONS SAMPLED 0 210
EXT. STARTED 3 61
EXT. COMPLETED 2 60
INT. STARTED 0 66
INT. COMPLETED 0 66

C. THE LEVEL OF COMMUNITY INTEREST CONTINUES TO SUGGEST THAT
ADDITIONAL FUNDING WILL BE NEEDED TO COMPLETE ANTICIPATED
WORK.- ADDITIONALLY, TAT COSTS FAR EXCEEDED ANTICIPATED
AND AVAILABLE FUNDING. THE ADDITIONAL FUNDING REQUEST WAS
SUBMITTED TO REGIONAL MANAGEMENT 13 MAY 1996.

D. WET WEATHER, AND RESULTANT WET SOILS, DURING 06 MAY TO 10
MAY HAS CAUSED DELAYS IN COMPLETING THE FIRST PROPERTIES.
ADDITIONAL WET WEATHER 16 MAY COMPOUNDS THE DELAY.

E. EXTERIOR WORK TOOK PLACE ADJACENT TO THE OFFICES OF HRD
ALONG FRANKLIN AVE. HRD REQUESTED THAT CLEANUP TEAM NOT
PARK VEHICLES IN AVAILABLE SPOTS OR ENTER UPON HRD
PROPERTY. DELAYS RESULTED.

II. ACTIONS TAKEN

A. EXTERIOR CLEANUP OPERATIONS WERE COMPLETED AT TWO
LOCATIONS DURING THIS PERIOD AND INITIATED AT TWO OTHERS.
BOTH COMPLETED LOCATIONS WERE COVERED WITH SOD, MULCH,
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AND STONE.

B. OSC TOWLE CONTINUED TO SCHEDULE PROPERTIES FOR SAMPLING
DURING THE WEEK OF 20 MAY. TWENTY (20) LOCATIONS ARE
SCHEDULED.

C. OSC TOWLE CONTINUED TO SCHEDULE PROPERTIES FOR CLEANUP.
THUS FAR, CLEANUPS ARE SCHEDULED THROUGH THE WEEK OF 10
JUNE.

D. SATA CONTRACTOR AND OSC COMPLETED AMENDMENTS TO THE
SAMPLING PLAN TO ACCOMMODATE MODIFIED DUST SAMPLING
PROGRAM. -

E. CONTRACTOR PURCHASED ROTOR TILLER AND WILL DEVELOP RATE
FOR BILLING PURPOSES. ALTHOUGH THIS WILL RESULT IN SOME
SAVINGS, THE SAVINGS (OVER FREQUENT RENTAL) WILL NOT BE
AS GREAT AS THOSE POTENTIALLY REALIZED THROUGH GOVERNMENT
PURCHASE.

III. FUTURE ACTIONS

A. CONTINUE SITE CLEANUP ACTIVITIES AT ELIGIBLE RESIDENCES.

B. CONTINUE COORDINATION OF AND SCHEDULING OF RESIDENTIAL
CLEANUPS.

C. CONDUCT ENVIRONMENTAL SAMPLING DURING THE WEEK OF 20 MAY
1996 INCLUSIVE OF SOIL AND DUST SAMPLING.

MICHAEL TOWLE, OSC
EPA REGION III
PHILADELPHIA, PA
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